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TIERRA SOLUTIONS, INC. 

Transmitted Via Electronic Mail,& Federal Express Overnight Delivery 

October 20, 2008 

U.S. Environmental Protection Agency, Region II 
2890 Woodbridge Avenue 
Edison, New Jersey 08837 

Attention: Mr. Joseph Cosentino 
On-Scerie Coordinator 

Re: Monthly Progress Report No. 2 
LPRSA Removal Action , 

Dear Mr. Cosentino: .' 

Submitted herewith is Monthly Progress Report No. 2 for work performed during September 2008 on the 
LPRSA Removal Action. This progress report has been prepared pursuant to Section VIII, Paragraph 28 
ofthe Administrative Settlement Agreement and Order on Consent between U.S. Environmental 
Protection Agency and Occidental Chemical Corporation and Tierra Solutions, Inc., Index No. CERCLA-
02-2008-2020. 

If you have any questions, please contact me at (732) 246-3091. 

Sincerely, 

Tierra Solutions, Inc. 

Paul J. Bluestein, 
Project Coordinator 
On behalf of Occidental Chemical Corporation 
(as successor to Diamond Shamrock Chemicals Company) 

Attachment 

IQthFloor 
TwoTowerCenterBlvd.EastBrunswick,NewJersey08816 
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Mr. Joseph Cosentino 
LPRSA Removal Action 

October 20, 2008 
Page 2 

New Jersey Remediation Branch 
Emergency and Remedial Response Division 
U.S. Environmental Protection Agency, Region 2 
.290 Broadway, 19th Floor 
New York, New York 10007-1866 
Attn: Lower Passaic River Study Area Remedial Project Manager - Elizabeth Butler 

Office of Regional Counsel 
U.S. Environmental Protection Agency, Region 2 
290 Broadway, 17th Floor 
New York, New York 10007-1866 
Attn: Lower Passaic River Study Area Site Attorney - Patricia Hick 

New Jersey Department of Environmental Protection 
Site Remediation Program 
401 E. State Street 
P.O. Box 028 
Trenton, New Jersey 08265-0028 
Attn: Lower Passaic River Study Area Project Manager 

Mr. Robert Romagnoli 
ARCADIS ' 
6723 Towpath Road 
Syracuse.NY 13214-0066 
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MONTHLY PROGRESS REPORT NO. 2 
LPRSA REMOVAL ACTION 

WORK PERIOD: September 2008 

A. Actions Taken Toward Achieving Compliance with the Order 

1.. The first financial assurance payment to the Trust, $2,000,000, was made on September 21, 
2008. . 

B. Actual or Potential Violations and Other Problems Encountered 

1. None 

C. Corrective Actions 

1. None. 

D. Validated Sampling or Testing Results Received or Generated During the Course of Implementing 
the Work . 

1. None. 

E. Future Plans, Actions and Data Scheduled for October 2008 and November 2008 

1. The Phase I EE/CA, Revision 0 will be prepared and submitted to USEPA on October 6, 2008. 

2. On October 9, 2008 Tierra will give a presentation fo USEPA on the Phase I EE/CA, Revision 0. 

F. , Work Completion Estimates 

1. None. 

G. Delays Encountered or Anticipated and Mitigation Actions 

1. None. • 
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